2011 BOND ISSUE BUILDINGS PROJECTS

March 1, 2013 Status Report

Project List

1 Municipal Auditorium Improvements / ADA Compliance

2 Barnwell Center Improvements / ADA Compliance

3 Riverview Theater and Hall Improvements / ADA Compliance

MUNICIPAL AUDITORIUM IMPROVEMENTS /
ADA COMPLIANCE PROJECT

March 1, 2013

PROJECT DESCRIPTION: This 2011 GOB project will provide
renovations to the Shreveport Municipal Auditorium in order to comply
with ADA mandates from a Settlement Agreement with the U.S.
Department of Justice. Additionally, the project will provide for needed
repairs and upgrades to the HVAC, electrical and theatrical systems in
the building and will include new seating and exterior windows.

DESIGN CONSULTANT: Mike McSwain Architect
CONTRACTOR: Mclnnis Brothers Construction, Inc.

STATUS: Bids on the project were received on November 15, 2012.
Mclnnis Brothers Construction, Inc. is the low bidder. The contract has
been approved at a cost of $3,699,500 after some value-engineering to
get the project within budget. The project started January 30, 2012 and
IS expected to take about 15 months to complete. For additional



information or to view the Design Development Package, please go to
the SPAR website at the following link:

Municipal Auditorium Project Information

CURRENT BUDGET:

Design 390,000
Acquisition/ROW 0
Construction 3,900,000
Equipment 0

Support Services 10,000
Contingency 0

TOTAL 4,300,000

BARNWELL CENTER IMPROVEMENTS /
ADA COMPLIANCE PROJECT

March 1, 2013

PROJECT DESCRIPTION: This 2011 GOB project will provide
renovations to the R.S. Barnwell Memorial Garden and Arts Center in
order to comply with ADA mandates from a Settlement Agreement with
the U.S. Department of Justice. Additionally, the project will provide for
building renovations and upgrades to the domed botanical garden area.

DESIGN CONSULTANT: Mischa Farrell Architect
CONTRACTOR: TBD

STATUS: Programming for the renovation work is complete. A public
meeting to receive comments for proposed improvements was held on
August 13, 2012. A follow-up meeting was held on October 22, 2012 to
review options and listen to a presentation from the architect. This
presentation and notes from the meeting are available for review at


http://www.myspar.org/index.php?src=gendocs&ref=MunicipalAuditoriumProject&category=Facilities

SPAR’s website at the following link:

Barnwell Center Project Information

CURRENT BUDGET:

Design 136,000
Acquisition/ROW 0
Construction 1,360,000
Equipment 0

Support Services 4,000
Contingency 0

TOTAL 1,500,000

RIVERVIEW THEATER AND HALL
IMPROVEMENTS /
ADA COMPLIANCE PROJECT

March 1, 2013

PROJECT DESCRIPTION: This 2011 GOB project will provide
renovations to Riverview Theater and Riverview Hall in order to comply
with ADA mandates from a Settlement Agreement with the U.S.
Department of Justice. This includes reconstruction of the Theater floor
and seating, restroom renovations, and modifications to concessions
areas and dressing rooms.

DESIGN CONSULTANT: TBD
CONTRACTOR: TBD

STATUS: This project was not scheduled to be funded in the first bond
sale, but was approved at $3.2 million.


http://www.myspar.org/index.php?src=gendocs&ref=BarnwellBondProject&category=Facilities

CURRENT BUDGET:

Design
Acquisition/ROW
Construction
Equipment
Support Services
Contingency
TOTAL
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